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REQUEST FOR AN IAG TABLE VI MILESTONE EXTENSION FOR OPERABLE UNITS (OUS) 5 
AND6 ECM 07394 

Action Request an IAG Table VI Milestone Extension for OU5 and OU6 from the Environmental 
Protection Agency (EPA) and the Colorado Department of Public Health and the Environment 
(CDPHE) 

Monday November 21 1994 EG&G presented a request to the EPA and the CDPHE for a decoupling of 
the Ecological Risk Assessment (ERA) Section from the Draft RFI/RI Report The meeting concluded with 
the regulatory agencies being amenable to a schedule extension of the Draft and Final RFI/RI Report 
milestones for Operable Unrt (OU) 5 and OU6 rather than decoupling the ERA Report from the Draft RFI/RI 
Report With the potential of ecological nsk becoming the primary risk driver it is advantageous to submit 
the Baseline Risk Assessment (BRA) as a complete document in the Draft RFI/RI Report as well as the 
Final RFI/RI Report 
both the Draft and Final OU5 and OU6 RFI/RI Reports 

EG&G recommends that DOE RFFO pursue a milestone schedule extension for 

There are several reasons for the delayed completion of the ERA The comments on the OU1 ERA 
portion of the RFI/RI Report revealed that the present scope of the OU level ERAs would not be 
acceptable for future OU ERAs To address the comments concerning the OU1 ERA an effort began to 
create a methodology for ERAs at Rocky Flats Environmental Technology Site (RFETS) that is consistent 
with current ERA methodology and practice and recent EPA guidance The result was a watershed ERA 
that utilizes data from each OU located in the Walnut Creek drainage and the Woman Creek drainage To 
facilitate the process of regulatory agency approval of the ERA restructuring EG&G will generate three 
technical memoranda (TM) that will propose a methodology for adapting the present level of effort to the**)lll 
new approach These TMs will pose a conceptual model assessment endpoints and a methodology for 
screening ecological contaminants of concern at RFETS Approximately three months are added to the 
ERA schedule by these TMs Lastly the development of a methodology that revised the scope from a 
OU level to a watershed level was difficult to implement for several OUs The Woman Creek ERA will 
acquire data from OU1 OU5 and a portion of both OU2 and OUll  The Walnut Creek ERA will acquire 
data from OU6 OU7 and a portion of both OU2 and OUll  Both ERAs will address sources in the 
lndustnal Area that may affect ecological resources in the watershed 

I The OU5 and OU6 schedules have been revised since the meeting with the regulatory agencies on 1 November 21 The Draft RFI/RI Report schedule extends about three months for the Draft RFV RI Report 
I and two for the Final RFI/RI Report for both OUs Two adjustments caused the need for an extension 

ON m STATUS 

3 CLOSED request beyond the six weeks discussed in the meeting on November 21 First of all six weeks are m APPR~VALS 


